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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date: 08.06.2016 Est Number: 0007 Pay Period End Date: 08.06.2016
Contract Location: Total to Date  Prev to Date This Estimate
MEAD - YUTAN Estimate Type:  PROG Current Contract Amt Total Eamnings ~ $2,737,208.53 $2,346,868.56  $390,339.97
$3,385,314.02  giockpiled Materials $43,226.94 $25,878.00 $17,348.94
Contractor Original Contract Amt Gross Earnings  $2,780,435.47  $2,372,746.56  $407,688.91
ontractor: Date Let. 03102016 $3.385.314.02 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated Zt- 10- Escrow Amount $.00 $.00 $.00
1815Y ST _ Datf; Awar ed : gjizigig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOX 80268 : 81% Net Earnings  $2,780,435.47 $2,372,746.56 $407,688.91
Date Notice for Work to ]
Begin:  05.02.2016 % Time Comp
LINCOLN NE 68501-0268 - T 64y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 05.09.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $172.34 $137.44 $34.90
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SAUNDERS ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12982 000 NH-STP-92-6(121) 092 455.35 462.00 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT Total for Adjustments $172.34 $137.44 $34.90
Payment  $2,780,607.81 $2,372,884.00 $407,723.81
Project Manager District Engineer
De Los Santos, Jesse 08.09.2016 Mueting, Curt 08.10.2016
Construction Engineer Controller
Halstead, Kerri 08.10.2016 Burling, Laurie 08.10.2016
Controller
Burling, Laurie 08.10.2016
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Est Number: 0007 Pay Period End Date: 08.06.2016 Est Number: 0007 Pay Period End Date: 08.06.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1111.00 6.00 35.000 210.00
0001 0001 0030.10 10,000.00 1.000 10,000.00 REMOVE FENCE LF 35.000 210.00
MOBILIZATION LS 1.000 10,000.00 0.000 0.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0010 0010 1123.55 200.00 2.000 400.00
0002 0002 1000.00 1,250.00 4.000 5,000.00 REMOVE FOOTING EACH 2.000 400.00
LARGE TREE REMOVAL EACH 4.000 5,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 1136.01 100.00 5.000 500.00
0003 0003 1009.00 7,000.00 1.000 7,000.00 REMOVE EACH 5.000 500.00
GENERAL CLEARING AND GRUBBING LS 1.000 7,000.00  55sT AND FOOTING 0.000 0.00
1.000 7,000.00 0.000 0.00
0.000 000 0012 0012 1701.24 35.00 48.000 1,680.00
0004 0004 1011.00 30.00 48.000 1,440.00 24" DRIVEWAY CULVERT PIPE, TYPE LF 48.000 1,680.00
WATER MGAL 48.000 1,44000 23456, 70R8 48.000 1,680.00
0.000 0.00 48.000 1,680.00
0.000 000 0013 0013 1705.24 40.00 51.000 2,040.00
0005 0005 1030.00 15.00 3,165.000 47,475.00 24" ROUND EQUIVALENT DRIVEWAY CULVERT LF 51.000 2,040.00
EARTHWORK MEASURED IN EMBANKMENT cy 3,165.000 4747500 PIPE, TYPE2340R5 0.000 0.00
2,371.000 35,565.00 0.000 0.00
978.000 14,670.00  0p14 0014 4040.00 500.00 2.000 1,000.00
0006 0006 1101.00 10.00 261.000 2,610.00 REMOVE HEADWALLS FROM CULVERTS EACH 2.000 1,000.00
REMOVE PAVEMENT sy 261.000 2,610.00 2.000 1,000.00
261.000 2,610.00 2.000 1,000.00
0.000 000 o015 0015 4330.48 1,800.00 4.000 7,200.00
0007 0007 1102.00 10.00 346.000 3,460.00 48" ROUND EQUIVALENT SAFETY SLOPED END  EACH 4.000 7,200.00
REMOVE ASPHALT SURFACE SY 346.000 3,460.00 SECTION 0.000 0.00
161.896 1,618.96 0.000 0.00
161.896 161896  0o16 0016 4360.18 300.00 2.000 600.00
0008 0008 1106.00 10.00 153.000 1,530.00 18" METAL FLARED-END SECTION EACH 2.000 600.00
REMOVE DRIVEWAY sy 153.000 1,530.00 0.000 0.00
153.000 1,530.00 0.000 0.00
0.000 000  oo17 0017 6106.25 50.00 6.000 300.00
REMOVE RIPRAP TON 6.000 300.00
32.250 1,612.50
0.000 0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date: 08.06.2016 Est Number: 0007 Pay Period End Date: 08.06.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7017.00 4.00 681.000 2,724.00 GROUP 4 CULVERTS
REMOVE GUARDRAIL LF 681.000 2,724.00 0025 0025 0030.40 8,000.00 1.000 8,000.00
680.000 2,720.00  MOBILIZATION LS 1.000 8,000.00
420.000 1,680.00 1.000 8,000.00
0019 0019 7103.00 100.00 1.000 100.00 0.000 0.00
END POSTS EACH 1.000 100.00 0026 0026 1117.00 883.00 1.000 883.00
0.000 0.00 REMOVE MANHOLE EACH 1.000 883.00
0.000 0.00 1.000 883.00
0020 0020 7130.00 15.00 35.000 525.00 0.000 0.00
BARBED WIRE FENCE LF 35.000 525.00 0027 0027 4004.00 4.00 660.000 2,640.00
0.000 0.00 CAST IRON GRATE LB 660.000 2,640.00
0.000 0.00 660.000 2,640.00
0021 0021 L006.00 225.00 25.000 5,625.00 0.000 0.00
COVER CROP SEEDING ACRE 25.000 5,625.00 0028 0028 4035.00 314.00 3.000 942.00
0.761 171.23 REMOVE FLARED-END SECTION EACH 3.000 942.00
0.000 0.00 2.000 628.00
0022 0022 L019.13 1.30  10,883.000 14,147.90 0.000 0.00
EROSION CONTROL, CLASS 1D Sy 10,883.000 14,147.90 0029 0029 4040.00 314.00 21.000 6,594.00
0.000 0.00 REMOVE HEADWALLS FROM CULVERTS EACH 21.000 6,594.00
0.000 0.00 21.000 6,594.00
0023 0023 L022.11 2.25 3,975.000 8,943.75 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 3,975.000 8,943.75 0030 0030 4044.00 4,318.00 1.000 4,318.00
1,180.320 2,655.72  PREPARATION OF STRUCTURE EACH 1.000 4,318.00
1,180.320 2,655.72 AT STATION 469+69.00 1.000 4,318.00
0024 0024 L022.12 2.50 174.000 435.00 0.000 0.00
FABRIC SILT FENCE-HIGH POROSITY LF 174.000 435.00 0031 0031 4044.01 4,318.00 1.000 4,318.00
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 4,318.00
0.000 0.00 AT STATION 612+58.00 1.000 4:318.00
GROUP 1 GRADING Contracted 124,945.65 0.000 0.00
Current 124,945.65 0032 0032 4050.01 34.00 179.000 6,086.00
In place 68,163.41 EXCAVATION FOR PIPE, PIPE-ARCH cY 179.000 6,086.00
This Estimate 2330468 CULVERTS, AND HEADWALLS 449.000 15.266.00

0.000 0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date: 08.06.2016 Est Number: 0007 Pay Period End Date: 08.06.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 4051.01 34.00 160.000 5440.00 0042 0042 4310.24 874.00 2.000 1,748.00
EXCAVATION FOR BOX CULVERTS cy 160.000 5,440.00 24" FLARED-END SECTION EACH 2.000 1,748.00
187.690 6,381.46 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 4100.06 1,138.00 9.000 10,242.00 0043 0043 4360.24 328.00 1.000 328.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cy 9.000 10,242.00 24" METAL FLARED-END SECTION EACH 1.000 328.00
9.000 10,242.00 1.000 328.00
0.000 0.00 0.000 0.00
0035 0035 4101.06 598.00 72.370 43277.26 0044 0044 4460.24 874.00 17.000 14,858.00
CLASS 47B-3000 CONCRETE FOR BOX cy 72.370 43,277.26 24" CONCRETE FLARED-END SECTION EACH 17.000 14,858.00
CULVERT 72.374 43,279.65 19.000 16,606.00
0.000 0.00 0.000 0.00
0036 0036 4105.59 1,040.00 1.400 1,456.00 0045 0045 4460.30 1,081.00 2.000 2,162.00
CLASS 47B-3000 CONCRETE FOR INLET AND cy 1.400 1,456.00 30" CONCRETE FLARED-END SECTION EACH 2.000 2,162.00
JUNCTION BOX 1.400 1,456.00 2.000 2,162.00
0.000 0.00 0.000 0.00
0037 0037 4107.07 1,040.00 7.710 8,018.40 0046 0046 4460.36 1,985.00 2.000 3,970.00
CLASS 47B-3000 CONCRETE FOR CONCRETE cy 7.710 8,018.40 36" CONCRETE FLARED-END SECTION EACH 2.000 3,970.00
COLLARS 9.290 9,661.60 2.000 3,970.00
0.000 0.00 0.000 0.00
0038 0038 4150.00 1.80 740.000 1,332.00 0047 0047 4460.48 2,314.00 3.000 6,942.00
REINFORCING STEEL FOR HEADWALL LB 740.000 1,332.00 48" CONCRETE FLARED-END SECTION EACH 3.000 6,942.00
740.000 1,332.00 1.000 2,314.00
0.000 0.00 0.000 0.00
0039 0039 4151.00 1.60 6,089.000 0,742.40 0048 0048 4510.24 592.00 2.000 1,184.00
REINFORCING STEEL FOR BOX CULVERT LB 6,089.000 9,742.40 24" ROUND EQUIVALENT CONCRETE EACH 2.000 1,184.00
6,088.600 9,741.76  FLARED-END SECTION 2.000 1,184.00
0.000 0.00 0.000 0.00
0040 0040 4155.50 5.00 88.000 44000 0049 0049 4670.05 162.00 8.000 1,296.00
REINFORCING STEEL FOR INLET AND LB 88.000 440.00 CULVERT SANDFILL cy 8.000 1,296.00
JUNCTION BOX 88.000 440.00 8.000 1,296.00
0.000 0.00 0.000 0.00
0041 0041 4157.00 3.00 571.000 1,713.00 0050 0050 8010.03 66.00 25.880 1,708.08
REINFORCING STEEL FOR COLLARS LB 571.000 1,713.00 CRUSHED ROCK FOR BASE COURSE cy 25.880 1,708.08
716.000 2,148.00 64.878 4,281.95
0.000 0.00 0.000 0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date: 08.06.2016 Est Number: 0007 Pay Period End Date: 08.06.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0051 0051 P120.24 72.00 67.000 4,824.00 GROUP 4A CULVERT AT STATION 383+22.20
24" CULVERT PIPE, TYPE 2 LF 67.000 4,824.00 0058 0058 0030.40 3,000.00 1.000 3,000.00
65.000 4,680.00 MOBILIZATION LS 1.000 3,000.00
0.000 0.00 1.000 3,000.00
0052 0052 P120.36 114.00 16.000 1,824.00 0.000 0.00
36" CULVERT PIPE, TYPE 2 LF 16.000 1,824.00 0059 0059 3089.80 141.00 23.000 3,243.00
16.000 1,824.00 FLOWABLE FILL CONCRETE cYy 23.000 3,243.00
0.000 0.00 28.000 3,948.00
0053 0053 P120.48 164.00 22.000 3,608.00 0.000 0.00
48" CULVERT PIPE, TYPE 2 LF 22.000 3,608.00 0060 0060 6310.00 40.50 1,130.000 45,765.00
22.000 3,608.00 STEEL SHEET PILING SF 1,130.000 45,765.00
0.000 0.00 1,130.000 45,765.00
0054 0054 P127.24 105.00 64.000 6,720.00 0.000 0.00
24" ROUND EQUIVALENT CULVERT PIPE, TYPE - LF 22'888 2;28'88 GROUP 4A CULVERT AT STATION 383+22.20 Contracted 52,008.00
: ’ : Current 52,008.00
0.000 0.00 In place 52,713.00
0055 0055 P300.24 57.00 23.000 1,311.00 This Estimate 0.00
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 23.000 1,311.00 GROUP 5 SEEDING
23.000 1,311.00  ops1 0061 0030.50 500.00 1.000 500.00
0.000 0.00  MOBILIZATION LS 1.000 500.00
0056 0056 P300.48 116.00 10.000 1,160.00 0.000 0.00
48" CULVERT PIPE, TYPE 3,40OR 5 LF 10.000 1,160.00 0.000 0.00
10.000 1160.00  oo62 0062 L001.02 470.00 25.000 11,750.00
0.000 0.00  SEEDING, TYPE B ACRE 25.000 11,750.00
0057 0057 P400.24 72.00 66.000 4,752.00 0.000 0.00
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 66.000 4,752.00 0.000 0.00
68.000 4,896.00 0063 0063 L032.75 130.00 57.000 7,410.00
0.000 0.00 MuLCH TON 57.000 7,410.00
GROUP 4 CULVERTS Contracted 173,837.14 0.000 0.00
Current 173,837.14 0.000 0.00
In place 183,670.42 GROUP 5 SEEDING Contracted 19,660.00
This Estimate 0.00 Current 19,660.00
In place 0.00

This Estimate

0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date: 08.06.2016 Est Number: 0007 Pay Period End Date: 08.06.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 576+21.00 92'-0" S 0071 0071 7019.50 20,700.00 1.000 20,700.00
0064 0064 0030.60 1,250.00 1.000 1,250.00 IMPACT ATTENUATOR EACH 1.000 20,700.00
MOBILIZATION LS 1.000 1,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0072 0072 7020.00 1,565.00 2.000 3,130.00
0065 0065 6004.98 275.00 88.000 24,200.00 BRIDGE APPROACH SECTIONS EACH 2.000 3,130.00
ASPHALT PLUG JOINT SYSTEM LF 88.000 24,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0073 0073 7022.00 630.00 1.000 630.00
0066 0066 6131.23 2.50 1,700.000 4,250.00 END ANCHORAGE ASSEMBLY EACH 1.000 630.00
PENETRATING CONCRETE SEALER SF 1,700.000 4,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0074 0074 7023.00 2,020.00 8.000 16,160.00
GROUP 6 BRIDGE AT STATION 576+21.00 92-0" S Contracted 20700.00 | CRMINAL ANCHORAGE SECTIONS EACH 8.000 16,160.00
Current 29,700.00 8.000 16,160.00
In place 0.00 8.000 16,160.00
This Estimate 0.00 0075 0075 7024.25 1,920.00 8.000 15,360.00
GROUP 7 GUARDRAIL GUARDRAIL END TREATMENT, TYPE | EACH 8.000 15,360.00
0067 0067 0030.70 6,000.00 1.000 6,000.00 4.000 7,680.00
MOBILIZATION LS 1.000 6,000.00 4.000 7,680.00
0.000 0.00 0076 0076 7024.27 1,920.00 9.000 17,280.00
0.000 0.00 GUARDRAIL END TREATMENT, TYPE Il EACH 9.000 17,280.00
0068 0068 7001.50 505.00 16.000 8,080.00 0.000 0.00
CULVERT MOUNTED GUARDRAIL POST EACH 16.000 8,080.00 0.000 0.00
0.000 0.00 GROUP 7 GUARDRAIL Contracted 138,073.90
0.000 0.00 Current 138,073.90
0069 0069 7011.20 16.20 1,345.750 21,801.15 In place 60,872.75
W-BEAM GUARDRAIL LF 1,345.750 21,801.15 This Estimate 60,872.75
500.000 8,100.00 GROUP 9 BITUMINOUS
500.000 8,100.00 0077 0077 0120 0002.55 7.00 1,058.000 7,406.00
0070 0070 7015.00 24.75 1,169.000 28,932.75 OVERLAY BROKEN LINES STA 1,058.000 7,406.00
CABLE GUARDRAIL LF 1,169.000 28,932.75 912.730 6,389.11
1,169.000 28,932.75 0.000 0.00
1,169.000 28,932.75
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date: 08.06.2016 Est Number: 0007 Pay Period End Date: 08.06.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0078 0078 0121 0002.60 7.00 2,116.000 14,812.00 0087 0085 0127 3039.13 275.00 526.130 144,685.75
OVERLAY SOLID LINES STA 2,116.000 14,812.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL CcY 526.130 144,685.75
2,604.920 18,234.44 DEPTH 736.832 202,628.81
459.870 3,219.09 0.000 0.00
0079 0079 0122 0030.90 47,000.00 1.000 47,000.00 0088 0086 4015.00 650.00 2.000 1,300.00
MOBILIZATION LS 1.000 47,000.00 ADJUST MANHOLE TO GRADE EACH 2.000 1,300.00
0.957 44,972.67 0.000 0.00
0.000 0.00 0.000 0.00
0080 0080 2010.03 48.00 15.000 720.00 0089 0087 6030.16 6.25 955.000 5,968.75
CRUSHED ROCK SURFACE COURSE TON 15.000 720.00 BRIDGE DECK PREPARATION Sy 955.000 5,968.75
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0081 0081 2021.00 50.00 26.000 1,300.00 0090 0088 6107.00 65.00 44.000 2,860.00
MAILBOX POST EACH 26.000 1,300.00 CONCRETE SLOPE PROTECTION Sy 44.000 2,860.00
0.000 0.00 45471 2,955.62
0.000 0.00 45.471 2,955.62
0082 0123 3008.05 7.50 619.000 4,642.50 0091 0089 6133.01 30.00 955.000 28,650.00
TIE BARS EACH 619.000 4,642.50 MEMBRANE WATERPROOFING TYPE A SY 955.000 28,650.00
652.000 4,890.00 0.000 0.00
652.000 4,890.00 0.000 0.00
0083 0082 3020.24 45.50 140.000 6,370.00 0092 0090 7515.35 1.50 76,000.000 114,000.00
CONCRETE CLASS 47B-3500 DRIVEWAY SY 140.000 6,370.00 5" WHITE WET REFLECTIVE THERMOPLASTIC LF 76,000.000 114,000.00
215.764 9.817.26 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0084 0124 3031.08 42.50 1,089.000 46,282.50 0093 0091 7516.36 1.50 52,000.000 78,000.00
8" CONCRETE BASE COURSE SY 1,089.000 46,282.50 5" YELLOW WET REFLECTIVE LF 52,000.000 78,000.00
THERMOPLASTIC PAVEMENT MARKING,
1,174.436 49,913.53 GROOVED 0.000 0.00
220.615 9,376.14 0.000 0.00
0085 0083 0125 3039.11 452.00 22.150 10,011.80 0094 0092 7516.42 10.00 300.000 3,000.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 22.150 10,011.80 12" YELLOW WET REFLECTIVE LF 300.000 3,000.00
DEPTH 9.969 4,505.99 THERMOPLASTIC PAVEMENT MARKING, 0.000 0.00
GROOVED
0.000 0.00 0.000 0.00
0086 0084 0126 3039.12 285.00 199.540 56,868.90 0095 0093 7522.24 22.00 144.000 3,168.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CcY 199.540 56,868.90 24" WHITE THERMOPLASTIC PAVEMENT LF 144.000 3,168.00
DEPTH 279.096 79,542.37 MARKING, GROOVED 0.000 0.00
5.073 1,445.81 0.000 0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date: 08.06.2016 Est Number: 0007 Pay Period End Date: 08.06.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0096 0094 7530.44 1,200.00 4.000 4,800.00 0105 0103 0134 9021.13 427.00 776.560 331,591.12
RAILROAD CROSSING SYMBOL PREFORMED EACH 4.000 4,800.00 PERFORMANCE GRADED BINDER (64-34) TON 776.560 331,591.12
PAVEMENT MARKING 0.000 0.00 621.861 265,534.66
0.000 0.00 0.224 95.65
0097 0095 0128 8022.20 1.60 22,840.000 36,544.00 0106 0104 0135 9034.00 6.50 355.000 2,307.50
HYDRATED LIME/WARM MIX ASPHALT EACH 22,840.000 36,544.00 PREPARATION OF INTERSECTIONS AND SY 355.000 2,307.50
21,791.500 34,866.41 DRIVEWAYS 220.000 1,430.00
7.000 11.20 220.000 1,430.00
0098 0096 0129 8028.01 120.00 17.820 2,138.40 0107 01050136 9053.00 1.25 29,910.000 37,387.50
FOUNDATION COURSE REPLACEMENT CcY 17.820 2,138.40 TACK COAT GAL 29,910.000 37,387.50
0.000 0.00 21,050.000 26,312.50
0.000 0.00 2,950.000 3,687.50
0099 0097 0130 9005.23 27.50 6,870.000 188,925.00 0108 0106 0137 9111.00 15.00 170.254 2,553.81
ASPHALTIC CONCRETE, TYPE SPS TON 6,870.000 188,925.00 WATER MGAL 170.254 2,553.81
6,601.770 181,548.69 0.000 0.00
4,545.840 125,010.61 0.000 0.00
0100 0098 0131 9005.75 33.50 22,640.000 758,440.00 0109 0107 0138 9170.00 71.00 674.790 47,910.09
ASPHALTIC CONCRETE, TYPE SPR TON 22,640.000 758,440.00 EARTH SHOULDER CONSTRUCTION STA 674.790 47,910.09
21,757.810 728,886.65 376.470 26,729.37
0.000 0.00 376.470 26,729.37
0101 0099 0132 9009.00 3.55 4,818.000 17,103.90 0110 0139 9173.20 4.50 1,089.000 4,900.50
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,818.000 17,103.90 SUBGRADE PREPARATION (3% 1,089.000 4,900.50
DRIVEWAYS AND INTERSECTIONS 209.320 743.09 1,174.436 5.284.96
209.320 743.09 220.615 992.77
0102 0100 9010.50 50.00 200.000 10,000.00 0111 0108 9179.23 149.00 649.690 96,803.81
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 10,000.00 COLD MILLING, CLASS 3 STA 649.690 96,803.81
SPR 33.690 1,684.50 652.140 97,168.86
7.000 350.00 0.000 0.00
0103 0101 9010.51 50.00 200.000 10,000.00 0112 0109 9179.24 600.00 342.430 205,458.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 10,000.00 COLD MILLING, CLASS 4 STA 342.430 205,458.00
SPS 1,370.310 68,515.50 337.242 202,345.20
0.000 0.00 0.000 0.00
0104 01020133 9021.12 369.00 226.240 8348256 0113 0110 9179.35 8.80 4,179.000 36,775.20
PERFORMANCE GRADED BINDER (52-34) TON 226.240 83,482.56  COLD MILLING, CLASS 5 sy 4,179.000 36,775.20
256.437 94,625.25 2,595.000 22,836.00
158.537 58,500.15 0.000 0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date: 08.06.2016 Est Number: 0007 Pay Period End Date: 08.06.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0114 0111 9179.43 100.00 48.160 4,816.00 0122 0119 0142 9300.52 6,300.00 1.000 6,300.00
COLD MILLING, CLASS 3 STA 48.160 4,816.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,300.00
YPE A 46.820 468200 D 0.000 0.00
0.000 0.00 0.000 0.00
0115 0112 9179.63 300.00 12.130 3,639.00 GROUP 9 BITUMINOUS Contracted 2,599,586.33
COLD MILLING, CLASS 3 STA 12.130 3,639.00 Current 2.599,586.33
YPE B 11.810 3,543.00 In place 2,264,786.31
0.000 0.00 This Estimate 283,252.40
0116 0113 9179.65 745.00 4.428 3,208.86 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 STA 4.428 3,298.86 0123 0143 0001.08 0.50 28,000.000 14,000.00
TYPE C 3.240 2,413.80 BARRICADE, TYPE Il BDAY 28,000.000 14,000.00
0.000 0.00 13,017.000 6,508.50
0117 0114 0140 9179.80 2,260.00 4.000 9,040.00 4,046.000 2,023.00
MILLING CONCRETE FOR INLAYS EACH 4.000 9,040.00 0124 0144 0001.10 2.00 724.000 1,448.00
1.000 2,260.00 BARRICADE, TYPE IlI BDAY 724.000 1,448.00
0.000 0.00 2,980.000 5,960.00
0118 0115 9185.76 8.00 700.180 5,601.44 452.000 904.00
RUMBLE STRIPS, ASPHALT STA 700.180 5,601.44 0125 0145 0001.75 1.00 1,470.000 1,470.00
0.000 0.00 TEMPORARY SIGN DAY EACH 1,470.000 1,470.00
0.000 0.00 1,053.000 1,053.00
0119 0116 9185.85 8.00 700.180 5,601.44 105.000 105.00
RUMBLE STRIPS, ASPHALT 8" STA 700.180 5,601.44 0126 0146 0001.90 0.50 9,820.000 4,910.00
0.000 0.00  SIGN DAY EACH 9,820.000 4,910.00
0.000 0.00 6,620.000 3,310.00
0120 0117 9188.50 25.00 2,251.000 56,275.00 1,524.000 762.00
SURFACING UNDER GUARDRAIL 5\% 2,251.000 56,275.00 0127 0147 0003.10 350.00 210.000 73,500.00
1,752.616 43,815.40 FLAGGING DAY 210.000 73,500.00
1,752.616 43,815.40 141.000 49,350.00
0121 0118 0141 9300.38 1.00  50,847.000 50,847.00 30.000 10,500.00
RAP INCENTIVE PAYMENT EACH 50,847.000 50,847.00 0128 0148 0003.20 450.00 160.000 72,000.00
25,710.670 25,710.67  FURNISHING AND OPERATING PILOT VEHICLE DAY 160.000 72,000.00
0.000 0.00 56.500 25,425.00
11.500 5,175.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date: 08.06.2016 Est Number: 0007 Pay Period End Date: 08.06.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0129 0149 0005.10 75.00 181.000 13,575.00 0138 0158 L022.75 3.00 1,500.000 4,500.00
TRAFFIC CONTROL MANAGEMENT DAY 181.000 13,575.00 TEMPORARY SILT CHECK LF 1,500.000 4,500.00
88.000 6,600.00 703.381 2,110.14
19.000 1,425.00 373.381 1,120.14
0130 0150 0010.04 1,500.00 1.000 1,500.00 0139 0159 L022.90 3.00 1,500.000 4,500.00
FIELD OFFICE EACH 1.000 1,500.00 TEMPORARY SILT FENCE LF 1,500.000 4,500.00
1.000 1,500.00 555.000 1,665.00
0.000 0.00 0.000 0.00
0131 0151 0020.00 2.00 2,000.000 4,000.00 0140 0160 L860.24 800.00 14.000 11,200.00
TRAINING HOUR 2,000.000 4,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 14.000 11,200.00
248.000 496.00 1.000 800.00
248.000 496.00 0.000 0.00
0132 0152 0030.00 9,500.00 1.000 9,500.00 0141 0161 L860.50 2,900.00 1.000 2,900.00
MOBILIZATION LS 1.000 9,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,900.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 1,450.00
0.000 0.00 0.000 0.00
0133 0153 9110.01 50.00 110.000 5,500.00 GROUP 10 GENERAL ITEMS Contracted 247,503.00
RENTAL OF LOADER, FULLY OPERATED HOUR 110.000 5,500.00 Current 247,503.00
0.000 0.00 In place 107,002.64
0.000 0.00 This Estimate 22,910.14
0134 0154 9110.02 60.00 50.000 3,000.00 Totals for contract Contracted 3,385,314.02
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,000.00 Current 3,385,314.02
OPERATED 0.000 0.00 In place 2,737,208.53
0.000 0.00 This Estimate 390,339.97
0135 0155 9110.03 50.00 110.000 5,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 110.000 5,500.00
4.000 200.00
4.000 200.00
0136 0156 9110.07 50.00 110.000 5,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 110.000 5,500.00
7.000 350.00
4.000 200.00
0137 0157 9110.27 150.00 60.000 9,000.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 60.000 9,000.00
EXCAVATOR, FULLY OPERATED 1.500 225.00
0.000 0.00
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0574 CONSTRUCTORS, INC.
08.06.2016
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0574 CONSTRUCTORS, INC.
08.06.2016

Detailed breakdown of stockpiled

\Item Cd Hltem Desc

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

@004.00 [CAST IRON GRATE

Project 12982 000

Prpsl Line Nbr 0027

Proj Line Nbr

7019.50 IMPACT ATTENUATOR

Project 12982 000

Prpsl Line Nbr 0071

Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 660.00 1,475.96 166201 0005  S.P. Initial Payment 1.00 14,710.00 1260839
CastlronGrateFrame ImpactAttenuators
0006 S.P. Adjustment -660.00 -1,475.96 166201 Total for stockpile nbr 1: 1.00 $14,710.00
CastlronGrateFrame Total for proposal line nbr 0071: 1.00 $14,710.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 7019.50: 1.00 $14,710.00
Total for proposal line nbr 0027: 0.00 $0.00 \Item cd Hnem Desc \
Total for item code 4004.00: 0.00 $0.00 7020.00 =~ BRIDGE APPROACH SECTIONS
ltemCd |ltem Desc Project 12982 000
7011.20 | W-BEAM GUARDRAIL \ _ N
Prpsl Line Nbr 0072 Proj Line Nbr
Project 12982 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0069 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0007  S.P. Initial Payment 200 1.910.00 HS626457
Stkpl Nbr 1 BuyAmericaCertPS
0007 S.P. Initial Payment 1,345.75 14,770.94 HS626457 Total for stockpile nbr 1: 2.00 $1,910.00
BuyAmericaCertPS Total for proposal line nbr 0072: 2.00 $1,910.00
0007  S.P. Adjustment -500.00 -5,488.00 HS626457 Total for item code 7020.00: 2.00 $1,910.00
BuyAmericaCertPS
Total for stockpile nbr 1: 845.75 $9,282.94
Total for proposal line nbr 0069: 845.75 $9,282.94
Total for item code 7011.20: 845.75 $9,282.94
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Vendor ID: 0574 CONSTRUCTORS, INC.
08.06.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7022.00 [END ANCHORAGE ASSEMBLY

Project 12982 000

7024.27 GUARDRAIL END TREATMENT, TYPE Il

Project 12982 000

Prpsl Line Nbr 0073 Proj Line Nbr Prpsl Line Nbr 0076 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 1.00 400.00 HS626457 0007  S.P. Initial Payment 9.00 11,340.00 HS626458
BuyAmericaCertPS BuyAmericaCertPS
Total for stockpile nbr 1: 1.00 $400.00 Total for stockpile nbr 1: 9.00 $11,340.00
Total for proposal line nbr 0073: 1.00 $400.00 Total for proposal line nbr 0076: 9.00 $11,340.00
Total for item code 7022.00: 1.00 $400.00 Total for item code 7024.27: 9.00 $11,340.00
ltemCd |ltem Desc Total remaining for contract: $43,226.94
7024.25 | GUARDRAIL END TREATMENT, TYPE |
Project 12982 000
Prpsl Line Nbr 0075 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 8.00 11,168.00 264131
BuyAmericaCertPS
0007 S.P. Adjustment -4.00 -5,584.00 264131
BuyAmericaCertPS
Total for stockpile nbr 1: 4.00 $5,584.00
Total for proposal line nbr 0075: 4.00 $5,584.00
Total for item code 7024.25: 4.00 $5,584.00






